COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 09/ 2013

ESTI MATE SUMVARY 07:52: 23
CONTI D C17718 ESTI MATE NO 0019 PROG SPEC YR 2005
PCN: 17718-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 564.5 DAYS TI ME ALLOW 602 CALENDAR DAYS
US40: | - 225 | NTRCHNG PHASE 3 AN PERCENT TIME:  93.77 ORI G TI VE ALLOW 540 CALENDAR DAYS
PROJECT NO STU 2254- 082
US40: | - 225 | NTRCHNG PHASE 3 AN
NAME OF ROAD: 225A
PRQJIECT COUNTI ES: ADAMVB, REG ON 6 ARAPAHCE, REG ON 6
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 05/ 09/ 2013 DATE TI ME STARTED 08/ 15/2011
7353 S. EAGLE STREET DATE LET 05/ 12/ 2011 DATE WORK BEGAN 08/ 15/ 2011
DATE AWARDED 05/ 26/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 07/ 2011 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303- 627- 2600 DATE NOTI CE TO PROCEED 08/ 15/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 11,571, 840. 23 PARTI O PATI NG $ 11,299, 996. 01 $ 2,695. 00
AWARD PRQIECT AMT: $ 10,999, 272. 84 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 97. 65% TOTAL EARNI NGS 11, 299, 996. 01 2,695. 00
FUNDS AVAI LABLE: $ 271, 844.22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 11, 299, 996. 01 2, 695. 00
TOTAL CLAI V5: $ 0. 00 RETAI NAGE - 75, 000. 00 89, 989. 09
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 11, 224, 996. 01 92, 684. 09
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 11, 224, 996. 01 92, 684. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 92, 684. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0005 201- 00000 C earing and G ubbing 0. 250 0. 250
LS 0. 000 0. 00
60, 700. 00000 0. 250 15, 175. 00
0010 202-00019 Renoval of Inlet 2.000 2.000
EACH 0. 000 0. 00
510. 00000 2.000 1, 020. 00
0015 202- 00024 Renoval of Enbankment Protector Type 5 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0020 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0025 202-00200 Renoval of Sidewal k 432. 000 432. 000
SY 0. 000 0. 00
6. 50000 432. 000 2,808. 00
0030 202-00203 Renoval of Curb and CGutter 86. 000 86. 000
LF 0. 000 0. 00
2.80000 86. 000 240. 80
0035 202-00210 Renoval of Concrete Pavenent 2,218.100 2,218.100
SY 0. 000 0.00
5. 00000 2,218.100 11, 090. 50
0040 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0045 202-00240 *Renoval of Asphalt Mat (Pl aning) 556. 000 556. 000
SY 0. 000 0. 00
2.50000 556. 000 1, 390. 00
0050 202- 00250 *Renoval of Pavenent Marking 16, 591. 000 16, 591. 000
SF 0. 000 0. 00
1. 30000 16, 591. 000 21, 568. 30
0055 202-00805 *Renoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0.00

6, 700. 00000 1. 000 6, 700. 00



CONTI D: C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY PHASE 3
0060 202-00810 *Removal of Ground Sign 4.000 4.000
EACH 0. 000 0. 00
71. 00000 4.000 284.00
0065 202-00821 *Rermoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
62. 00000 5. 000 310. 00
0070 202-00895 Renoval of [|npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
0075 202-01140 Renoval of CGuardrail Type 4 1, 297. 000 1, 297. 000
LF 0. 000 0. 00
10. 00000 1, 297. 000 12, 970. 00
0080 202-01170 Renoval of CGuardrail Type 7 751. 000 751. 000
LF 0. 000 0. 00
8. 00000 751. 000 6, 008. 00
0085 203-00060 Enbanknent Material (Conplete In Place) 35. 000 35. 000
(e 0. 000 0. 00
15. 00000 35. 000 525. 00
0090 203-00100 Muick Excavation 259. 000 259. 000
(9 0. 000 0. 00
12. 00000 259. 000 3, 108. 00
0095 203-01100 Proof Rolling 43. 500 43. 500
HOUR 0. 000 0. 00
76. 00000 43. 500 3, 306. 00
0100 203-01500 Bl adi ng 55. 200 55. 200
HOUR 0. 000 0. 00
93. 00000 55. 200 5, 133. 60
0105 203-01597 *Pot hol i ng 72.750 72.750
HOUR 0. 000 0. 00
140. 00000 72.750 10, 185. 00
0110 203-01622 *Sweepi ng (Wth Pickup Broom 31. 250 31. 250
HOUR 0. 000 0. 00
170. 00000 31. 250 5, 312. 50



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0115 206- 00000 Structure Excavation 35. 000 35. 000
CY 0. 000 0. 00
4. 50000 35. 000 157. 50
0120 207-00205 Topsoi | 371. 000 371. 000
CY 0. 000 0. 00
17. 00000 371. 000 6, 307. 00
0125 208- 00002 *Erosion Log (12 Inch) 965. 000 965. 000
LF 0. 000 0. 00
3. 00000 965. 000 2,895. 00
0130 208- 00009 *Erosion Log (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0135 208-00020 *Silt Fence 245. 000 245. 000
LF 0. 000 0. 00
0. 95000 245. 000 232.75
0140 208-00045 *Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
700. 00000 3. 000 2,100. 00
0145 208- 00050 *StormDrain Inlet Protection 3. 000 3. 000
EACH 0. 000 0. 00
110. 00000 3. 000 330. 00
0150 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0155 208- 00103 Renoval and Di sposal of Sedinent (Labor) 213. 000 213. 000
HOUR 0. 000 0. 00
30. 00000 213. 000 6, 390. 00
0160 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 161. 000 161. 000
HOUR 0. 000 0. 00
71. 00000 161. 000 11, 431. 00
0165 208- 00300 Tenporary Berns 72.000 72.000
LF 0. 000 0. 00
1. 80000 72.000 129. 60



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0170 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
920. 00000 1. 000 920. 00
0175 212-00006 *Seedi ng (Native) 0. 900 0. 900
ACRE 0. 000 0. 00
410. 00000 0. 900 369. 00
0180 213-00003 *Mil ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
410. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0190 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0195 216- 00041 *Soi | Retention Blanket (Straw Coconut) 4,511. 000 4,511. 000
SY 0. 000 0. 00
1. 70000 4,511. 000 7,668.70
0200 218-00000 Noxi ous Wed Managenent 0. 000 0. 000
LS 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0205 304- 06000 Aggregate Base Course (Cl ass 6) 1, 052. 600 1, 052. 600
TON 0. 000 0. 00
18. 00000 1, 052. 600 18, 946. 80
0210 403-00721  *Hot Mx Asphalt (Patching) (Asphalt) 86. 000 86. 000
SY 0. 000 0. 00
130. 00000 86. 000 11, 180. 00
0215 412-01000 *Concrete Pavenent (10 Inch) 3, 788. 000 3, 788. 000
SY 0. 000 0. 00
45. 00000 3, 788. 000 170, 460. 00
0220 518-00010 *Roadway Conpression Joint Seal er 270. 000 270. 000
LF 0. 000 0. 00
62. 00000 270. 000 16, 740. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0225 603-01180 18 Inch Reinforced Concrete Pipe 82. 000 82. 000
LF 0. 000 0. 00
37. 00000 82. 000 3,034. 00
0230 604-00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00
0235 604-26010 Vane Grate Inlet (Double) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0240 604-26020 Vane Grate Inlet (Double) (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
0245 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 400. 00000 1. 000 2,400. 00
0250 606-00710  Guardrail Type 7 (Style CA) 134. 000 134. 000
LF 0. 000 0. 00
52. 00000 134. 000 6, 968. 00
0255 606-00720 Guardrail Type 7 (Style CO 1, 783. 000 1, 783. 000
LF 0. 000 0. 00
46. 00000 1, 783. 000 82,018. 00
0260 606-00740 Guardrail Type 7 (Style CE) 652. 000 652. 000
LF 0. 000 0. 00
73. 00000 652. 000 47,596. 00
0265 606- 00741 Guardrail Type 7 (Style CE) (Special) 20. 000 20. 000
LF 0. 000 0. 00
130. 00000 20. 000 2,600. 00
0270 607-11525 *Fence (Plastic) 142. 000 142. 000
LF 0. 000 0. 00
4. 70000 142. 000 667. 40
0275 607-60620 *Road Closure Gate 1. 000 1. 000
EACH 0. 000 0. 00

10, 200. 00000 1. 000 10, 200. 00



CONTI D: C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254- 082 ESTI MATE NO. 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0280 608- 00006 *Concrete Sidewal k (6 Inch) 420. 000 420. 000
Sy 0. 000 0. 00
30. 00000 420. 000 12, 600. 00
0285 609-21020 *Curb and CGutter Type 2 (Section I1-B) 86. 000 86. 000
LF 0. 000 0. 00
12. 00000 86. 000 1, 032. 00
0290 610- 00030 *Medi an Cover Material (Concrete) 449. 000 449. 000
SF 0. 000 0. 00
5. 50000 449. 000 2,469. 50
0295 612- 00002 *Del ineator (Type I1) 1. 000 1.000
EACH 0. 000 0. 00
20. 00000 1. 000 20. 00
0300 612-00021 *Del ineator (Type |) (Barrier) 62. 000 62. 000
EACH 0. 000 0. 00
14. 00000 62. 000 868. 00
0305 612-00022 *Del i neator (Type Il) (Barrier) 64. 000 64. 000
EACH 0. 000 0. 00
15. 00000 64. 000 960. 00
0310 613-00100 *1 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0315 613-00200 *2 Inch Electrical Conduit 1, 275. 000 1, 275. 000
LF 0. 000 0. 00
7.00000 1, 275. 000 8, 925. 00
0320 613-00206 *2 Inch Electrical Conduit (Bored) 321. 000 321. 000
LF 0. 000 0. 00
27. 00000 321. 000 8, 667. 00
0325 613-01200 *2 Inch BElectrical Conduit (Plastic) 758. 000 758. 000
LF 0. 000 0. 00
8. 50000 758. 000 6, 443. 00
0330 613-01300 *3 Inch BElectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0335 613-06000 *Meter Pol e 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
0340 613-07000 *Pul | Box (Special) 2.000 2.000
EACH 0. 000 0. 00
720. 00000 2.000 1, 440. 00
0345 613-07023 *Pul | Box (24"x36"x24") 4. 000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
0350 613-10000 *Wring 0. 500 0. 500
LS 0. 000 0. 00
67, 300. 00000 0. 500 33, 650. 00
0355 613-32400 *Light Standard Steel (40 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
3, 500. 00000 6. 000 21, 000. 00
0355 MATERI AL ALLOMANCE Li ght Std. Steel (40ft) 0. 000
EACH 0. 000 0. 00
2,718. 03000 0. 000 0. 00
0355 MATERI AL ALLOMNCE Road O osure Gate 0. 000
EACH 0. 000 0. 00
6, 796. 00000 0. 000 0. 00
0360 613-40010 *Li ght Standard Foundati on 6. 000 5. 000
EACH 0. 000 0. 00
1, 100. 00000 5. 000 5, 500. 00
0365 613-50010 *Phot oel ectric Cell 1. 000 1. 000
EACH 0. 000 0. 00
620. 00000 1. 000 620. 00
0370 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 9. 000 9. 000
EACH 0. 000 0. 00
410. 00000 9. 000 3, 690. 00
0370 MATERI AL ALLOMNCE Lum HPS(250W 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0375 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0375 MATERI AL ALLOMNCE LUM HPS (W) (150W 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0380 614-00011 *Sign Panel (Qass I) 127. 000 127. 000
SF 0. 000 0. 00
20. 00000 127. 000 2,540. 00
0380 MATERI AL ALLOMNCE Si gn Panel s(CL 1) Phase3 0. 000
SF 0. 000 0. 00
7.96970 0. 000 0. 00
0385 614-00012 *Sign Panel (Cass I1) 122. 000 122. 000
SF 0. 000 0. 00
27.00000 122. 000 3,294.00
0385 MATERI AL ALLOMANCE Sign Panels (O 11) Phase 3 0. 000
SF 0. 000 0. 00
10. 26000 0. 000 0. 00
0390 614-00013 *Sign Panel (Cass I11) 520. 000 520. 000
SF 0. 000 0. 00
24. 00000 520. 000 12, 480. 00
0390 MATERI AL ALLOMANCE Sign Panels (CL 111) Phase 3 0. 000
SF 0. 000 0. 00
16. 15000 0. 000 0. 00
0395 614-00040 *Si gn Post (Special) 30. 000 30. 000
LF 0. 000 0. 00
68. 00000 30. 000 2, 040. 00
0395 MATERI AL ALLOMNCE Si gn Post (Spec) Phase 3 0. 000
LF 0. 000 0. 00
45. 39000 0. 000 0. 00
0400 614-01026 *Steel Sign Post (W 10x26) 52. 000 52. 000
LF 0. 000 0. 00

68. 00000 52. 000 3, 536. 00



CONTI D: C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254- 082 ESTI MATE NO. 0019 07:52: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY PHASE 3
0405 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2. 000 2.000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0405 MATERI AL ALLOMANCE St eel Supports(2.5)SP Phase 3 0. 000
EACH 0. 000 0. 00
132. 19000 0. 000 0.00
0410 614- 03006 *Concrete Footing (Type 6) 2.000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
0415 614-10130 *111umi nated Sign 1. 000 1.000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
0415 MATERI AL ALLOMNCE Il lum Street Sign 0. 000
EACH 0. 000 0. 00
2, 295. 00000 0. 000 0.00
0420 614-70216 *Traffic Signal Face (8-8) 2. 000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0420 MATERI AL ALLOMANCE Traffic Signal Face (8-8) 0. 000
EACH 0. 000 0. 00
287. 00000 0. 000 0.00
0425 614-70328 *Traffic Signal Face (12-8-8) 2. 000 2. 000
EACH 0. 000 0. 00
780. 00000 2.000 1, 560. 00
0425 MATERI AL ALLOMANCE Traffic Signal Face (12-8-8) 0. 000
EACH 0. 000 0. 00
292. 50000 0. 000 0.00
0430 614-70336 *Traffic Signal Face (12-12-12) 13. 000 13. 000
EACH 0. 000 0. 00
1, 000. 00000 13. 000 13, 000. 00
0435 614- 72855 *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
10, 300. 00000 1. 000 10, 300. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY PHASE 3
0440 614-72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0445 614-72871 *Loop Detector Wre (Prefab) Special 368. 000 368. 000
LF 0. 000 0. 00
14. 00000 368. 000 5, 152. 00
0450 614-72886 *Intersection Detection System (Canera) 3. 000 3. 000
EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
0450 MATERI AL ALLOMANCE I nter. Det. 0. 000
EACH 0. 000 0. 00
3, 837. 00000 0. 000 0.00
0455 614- 72887 *M crowave Vehicle Radar Detector 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0455 MATERI AL ALLOMANCE MVRD 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0460 614-80000 *Fl ashi ng Beacon 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0460 MATERI AL ALLOMNCE FI ashi ng Beacon 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0465 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 3. 000 3. 000
EACH 0. 000 0. 00
14, 500. 00000 3. 000 43, 500. 00
0465 MATERI AL ALLOMNCE Traffic Signal -Light Pole(S)-35ft 0. 000
EACH 0. 000 0. 00
6, 787. 33000 0. 000 0. 00
0466 614-81145 Sig-Light Pole Steel (1-45 Ft) Plan Revision-Signal 3, 200. 000 3, 200. 000
Pol e Mast Arm Change
EACH 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0470 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0470 MATERI AL ALLOMNCE Traffic Signal Ped. 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0475 614-85003 I npact Attenuator (Low Maintenance) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0476 900- 00006 Added Item (Dol lar)/ Enmergency Repair to |npact 3, 885. 470 3, 885. 470
At t enuat or (Low Mai nt enance)
DOL 0. 000 0. 00
1. 00000 3, 885. 470 3, 885. 47
0480 614-86002 *Spread Spectrum Radi o 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0485 614-86238 *Traffic Signal Controller (Solid State) 1. 000 1. 000
(Ful'l - Act uat ed)
EACH 0. 000 0. 00
6, 100. 00000 1. 000 6, 100. 00
0490 614-86250 *Ranp Metering Controller 1. 000 1. 000
EACH 0. 000 0. 00
10, 500. 00000 1. 000 10, 500. 00
0490 MATERI AL ALLOMNCE Ranp Metering Contr. 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0495 614-86800 *Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
8, 400. 00000 1. 000 8, 400. 00
0495 MATERI AL ALLOMANCE Uni nterp. Power Supply 0. 000
EACH 0. 000 0. 00
6, 249. 00000 0. 000 0. 00
0500 614-87020 *QOptical Transceiver 2.000 2.000
EACH 0. 000 0. 00
6, 200. 00

3, 100. 00000 2.000



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 17718-BI D ESTI MATE RUN
PRQJECT: STU 2254- 082 ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0500 MATERI AL ALLOMANCE Op. Trans. 0. 000
EACH 0. 000 0. 00
2, 225. 00000 0. 000 0. 00
0505 614-87325 *Closed Crcuit Television Pole 1. 000 1. 000
EACH 0. 000 0. 00
5, 700. 00000 1. 000 5, 700. 00
0510 614-87333 *Closed Gircuit Television Canera (Traffic 1. 000 1. 000
Surveil |l ance)
EACH 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00
0510 MATERI AL ALLOMANCE CCTV 0. 000
EACH 0. 000 0. 00
2, 487. 25000 0. 000 0.00
0515 614-87424 *Fiber Optic Cable (Single Mde) (24 Strands) 982. 000 982. 000
LF 0. 000 0. 00
6. 50000 982. 000 6, 383. 00
0520 614-87660 *Vi deo Decoder 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0520 MATERI AL ALLOMNCE Vi deo Decoder 0. 000
EACH 0. 000 0. 00
1, 785. 00000 0. 000 0. 00
0525 614-87661 *Vi deo Encoder 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0525 MATERI AL ALLOMNCE Vi deo Encoder 0. 000
EACH 0. 000 0. 00
1, 785. 00000 0. 000 0. 00
0530 627-00005 *Epoxy Paverent MarKking 141. 000 141. 000
GAL 0. 000 0. 00
84. 00000 141. 000 11, 844.00
0535 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 1, 982. 000 1, 982. 000
SF 0. 000 0. 00

11. 00000 1, 982. 000 21, 802. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY PHASE 3
0540 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 265. 000 265. 000
11
) SF 0. 000 0. 00
14. 00000 265. 000 3, 710. 00
0545 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 455. 000 455. 000
SF 0. 000 0. 00
9. 50000 455. 000 4,322.50
1453 900- 00006 Added Item (Dollar)/ Price Reduction- Low Conpressive -3,277.500 -3,277.500
St renght
DOL 0. 000 0. 00
1. 00000 -3, 277.500 -3,277.50
CAT 0200 CURRENT AMI  $ 911,201.42 % 0.00$ 910, 101. 42
CAT NO0201 ROADWAY PHASE 4
0550 201- 00000 C earing and G ubbing 0. 750 0. 750
LS 0. 000 0. 00
60, 700. 00000 0. 750 45, 525. 00
0555 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0560 202-00019 Renoval of Inlet 2.000 2.000
EACH 0. 000 0. 00
510. 00000 2.000 1, 020. 00
0565 202-00021 Renoval of Manhol e 4. 000 4.000
EACH 0. 000 0. 00
410. 00000 4.000 1, 640. 00
0570 202- 00024 Renoval of Enbankment Protector Type 5 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0575 202- 00026 Renoval of Slope and Ditch Paving 545. 000 545. 000
SY 0. 000 0. 00
4. 70000 545. 000 2,561.50
0580 202-00033 Renoval of Pipe 6. 000 6. 000
EACH 0. 000 0. 00
4, 000. 00000 6. 000 24, 000. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 17718-BID ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

0585 202- 00035 Renoval of Pipe 330. 000 330. 000
LF 0. 000 0. 00
13. 00000 330. 000 4,290. 00
0590 202- 00040 *Renoval of Electrical Conduit 2,096. 000 2, 096. 000
LF 0. 000 0. 00
3.20000 2,096. 000 6, 707. 20
0595 202-00210 Renoval of Concrete Pavenent 10, 033. 600 10, 033. 600
SY 0. 000 0. 00
5. 00000 10, 033. 600 50, 168. 00
0600 202-00220 Renoval of Asphalt Mat 50. 800 50. 800
SY 0. 000 0. 00
33. 00000 50. 800 1, 676. 40
0605 202- 00250 *Renoval of Pavenent Marking 6, 730. 000 6, 730. 000
SF 0. 000 0. 00
1. 30000 6, 730. 000 8, 749. 00
0610 202-00805 *Renoval of Overhead Sign Structure 2.000 2.000
EACH 0. 000 0. 00
6, 700. 00000 2.000 13, 400. 00
0615 202-00810 *Renoval of G ound Sign 4. 000 4.000
EACH 0. 000 0. 00
71. 00000 4. 000 284. 00
0620 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
62. 00000 5. 000 310. 00
0625 202-00825 *Renoval of Flashing Beacon 2.000 2.000
EACH 0. 000 0. 00
140. 00000 2.000 280. 00
0630 202-00827 *Renoval of Pull Box 2.000 2.000
EACH 0. 000 0. 00
290. 00000 2.000 580. 00
0635 202-00831 *Renoval of Traffic Signal Head 2.000 2.000
EACH 0. 000 0. 00

100. 00000 2.000 200. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0640 202-00848 *Removal of Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
810. 00000 1. 000 810. 00
0645 202- 00858 *Renoval of Pedestal Pole 2.000 2.000
EACH 0. 000 0. 00
310. 00000 2.000 620. 00
0650 202-01140 Renoval of Quardrail Type 4 679. 000 679. 000
LF 0. 000 0. 00
10. 00000 679. 000 6, 790. 00
0655 203- 00040 Uncl assi fied Excavation (Special) 475. 000 475. 000
CY 0. 000 0. 00
16. 00000 475. 000 7, 600. 00
0660 203- 00060 Enbanknent Material (Conplete In Place) 2, 968. 000 2,968. 000
CY 0. 000 0. 00
15. 00000 2,968. 000 44,520. 00
0665 203-01100 Proof Rolling 23. 000 23. 000
HOUR 0. 000 0. 00
76. 00000 23. 000 1, 748. 00
0670 203-01500 Bl adi ng 35. 750 35. 750
HOUR 0. 000 0. 00
93. 00000 35. 750 3,324.75
0675 203-01597 *Pot hol i ng 64. 000 64. 000
HOUR 0. 000 0. 00
140. 00000 64. 000 8, 960. 00
0680 203-01622 *Sweepi ng (Wth Pickup Broom 53. 500 53. 500
HOUR 0. 000 0. 00
170. 00000 53. 500 9, 095. 00
0685 206- 00000 Structure Excavation 2, 968. 000 2,968. 000
CY 0. 000 0. 00
4. 50000 2,968. 000 13, 356. 00
0690 207-00205 Topsoi | 1, 185. 000 1, 185. 000
CY 0. 000 0. 00
17. 00000 1, 185. 000 20, 145. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0695 208- 00002 *Erosion Log (12 Inch) 2,326. 000 2,326. 000
LF 0. 000 0. 00
3. 00000 2,326. 000 6, 978. 00
0700 208-00009 *Erosion Log (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0705 208-00020 *Silt Fence 503. 000 503. 000
LF 0. 000 0. 00
0. 95000 503. 000 477. 85
0710 208-00034 *Gravel Bag 901. 000 901. 000
LF 0. 000 0. 00
6. 50000 901. 000 5, 856. 50
0715 208- 00045 *Concrete Washout Structure 10. 000 10. 000
EACH 0. 000 0. 00
700. 00000 10. 000 7, 000. 00
0720 208- 00050 *StormDrain Inlet Protection 21. 000 21.000
EACH 0. 000 0. 00
110. 00000 21.000 2,310. 00
0725 208-00070 *Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0. 00
1, 200. 00000 5. 000 6, 000. 00
0730 208-00103 Renoval and Di sposal of Sedinent (Labor) 545. 000 545. 000
HOUR 0. 000 0. 00
30. 00000 545. 000 16, 350. 00
0735 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 288. 500 288. 500
HOUR 0. 000 0. 00
71. 00000 288. 500 20, 483. 50
0740 208-00300 Tenporary Berns 4,008. 000 4,008. 000
LF 0. 000 0. 00
1. 80000 4,008. 000 7,214. 40
0745 210- 00848 *Reset Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 17718-BID ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

0750 210-04015 Modi fy Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0755 210- 04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
920. 00000 1. 000 920. 00
0760 212-00006 *Seedi ng (Native) 3.700 3.700
ACRE 0. 000 0. 00
410. 00000 3.700 1,517.00
0765 213-00003 *Mil ching (Weed Free) 2.700 2.700
ACRE 0. 000 0. 00
410. 00000 2.700 1, 107. 00
0770 213-00061 *Mul ch Tacki fier 540. 000 540. 000
LB 0. 000 0. 00
1. 90000 540. 000 1, 026. 00
0775 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0780 216-00041 *Soi | Retention Blanket (Straw Coconut) 4, 890. 000 4, 890. 000
SY 0. 000 0. 00
1. 70000 4, 890. 000 8, 313. 00
0785 218-00000 Noxi ous Wed Managenent 0. 000 0. 000
LS 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0790 304- 06000 Aggregate Base Course (Cl ass 6) 5, 469. 900 5, 469. 900
TON 0. 000 0. 00
18. 00000 5, 469. 900 98, 458. 20
0795 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 87. 800 87. 800
SY 0. 000 0. 00
130. 00000 87.800 11, 414. 00
0800 412-01000 *Concrete Pavenent (10 Inch) 16, 767. 300 16, 767. 300
SY 0. 000 0. 00

45. 00000 16, 767. 300 754, 528. 50



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 17718-BID ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

0805 412-01200 *Concrete Pavenent (12 Inch) 787. 000 787. 000
SY 0. 000 0. 00
53. 00000 787.000 41, 711. 00
0810 420-00102 Geotextile (Erosion Control) (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0815 503-00042 *Drilled Caisson (42 Inch) 20. 000 20. 000
LF 0. 000 0. 00
330. 00000 20. 000 6, 600. 00
0820 503-00048 *Drilled Caisson (48 Inch) 78. 000 78. 000
LF 0. 000 0. 00
240. 00000 78. 000 18, 720. 00
0825 503-00054 *Drilled Caisson (54 Inch) 100. 000 100. 000
LF 0. 000 0. 00
270. 00000 100. 000 27, 000. 00
0830 506-00010 Ri prap (Special) 0. 000 0. 000
CcY 0. 000 0. 00
68. 00000 0. 000 0.00
0835 507- 00000 Concrete Slope and Ditch Paving 27.900 27.900
CcY 0. 000 0. 00
220. 00000 27.900 6, 138. 00
0840 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 34. 800 34. 800
CcY 0. 000 0. 00
370. 00000 34. 800 12, 876. 00
0845 514- 00000 Pi pe Railing 60. 000 60. 000
LF 0. 000 0. 00
93. 00000 60. 000 5, 580. 00
0850 601-01000 Concrete Cass B 0. 000 0. 000
CcY 0. 000 0. 00
330. 00000 0. 000 0. 00
0855 601-03050 Concrete Class D (Vall) 86. 000 86. 000
CcY 0. 000 0. 00

410. 00000 86. 000 35, 260. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 17718-BID ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

0860 603-01180 18 Inch Reinforced Concrete Pipe 1, 136. 000 1, 136. 000
LF 0. 000 0. 00
37. 00000 1, 136. 000 42, 032. 00
0865 603-01240 24 I nch Reinforced Concrete Pipe 759. 000 759. 000
LF 0. 000 0. 00
42. 00000 759. 000 31, 878. 00
0870 603-01300 30 Inch Reinforced Concrete Pipe 1, 878. 000 1, 878. 000
LF 0. 000 0. 00
63. 00000 1, 878. 000 118, 314. 00
0875 603-01420 42 Inch Reinforced Concrete Pipe 276. 000 276. 000
LF 0. 000 0. 00
85. 00000 276. 000 23, 460. 00
0880 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2, 800. 00
0885 603-50018 18 Inch Plastic Pipe 38. 000 38. 000
LF 0. 000 0. 00
73. 00000 38. 000 2,774.00
0890 604-00550 Inlet Type D (Special) 2.000 2.000
EACH 0. 000 0. 00
8, 300. 00000 2.000 16, 600. 00
0895 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
6, 700. 00000 2.000 13, 400. 00
0900 604- 25015 Vane Grate Inlet (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0905 604- 26005 Vane Grate Inlet (Double) (5 Foot) 7.000 7.000
EACH 0. 000 0. 00
3, 900. 00000 7.000 27, 300. 00
0910 604-26010 Vane Grate Inlet (Double) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00

4, 800. 00000 1. 000 4, 800. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY PHASE 4
0915 604- 26015 Vane Grate Inlet (Double) (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 200. 00000 2.000 10, 400. 00
0920 604-30005 Manhol e Sl ab Base (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
1, 900. 00000 3. 000 5, 700. 00
0925 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
2, 400. 00000 5. 000 12, 000. 00
0930 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0935 606-00720 Guardrail Type 7 (Style CO 326. 000 326. 000
LF 0. 000 0. 00
46. 00000 326. 000 14, 996. 00
0940 606-00730 Guardrail Type 7 (Style CD 1, 481. 000 1, 481. 000
LF 0. 000 0. 00
40. 00000 1, 481. 000 59, 240. 00
0941 900-00006  Added Item (Dollar)/ Quardrail Type 7 Style CD Dowel 9, 167. 390 9,167. 390
Bars
DOL 0. 000 0. 00
1. 00000 9, 167. 390 9, 167. 39
0945 606- 00740 Guardrail Type 7 (Style CE) 873. 000 873. 000
LF 0. 000 0. 00
73. 00000 873. 000 63, 729. 00
0950 606-00900  Cuardrail (Special) 226. 000 226. 000
LF 0. 000 0. 00
160. 00000 226. 000 36, 160. 00
0955 607-11525 *Fence (Plastic) 2,386. 000 2, 386. 000
LF 0. 000 0. 00
4.70000 2,386. 000 11, 214. 20
0960 609-21010 *Qurb and CGutter Type 2 (Section I|-B) 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00



CONTI D: C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCON: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0965 609- 23000 *Qutter (Special) 261. 000 261. 000
LF 0. 000 0.00
55. 00000 261. 000 14, 355. 00
0970 609- 24100 *Qutter Type 2 (Variable) 211. 000 211. 000
LF 0. 000 0.00
40. 00000 211. 000 8, 440. 00
0975 610- 00030 *Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0.00
5. 50000 0. 000 0.00
0980 612-00001 *Del i neator (Type 1) 17. 000 17. 000
EACH 0. 000 0.00
19. 00000 17. 000 323.00
0985 612- 00002 *Del ineator (Type I1) 15. 000 15. 000
EACH 0. 000 0.00
20. 00000 15. 000 300. 00
0990 612- 00021 *Del i neator (Type |) (Barrier) 42.000 42.000
EACH 0. 000 0.00
14. 00000 42.000 588. 00
0995 613- 00200 *2 Inch Electrical Conduit 5, 965. 000 5, 965. 000
LF 0. 000 0.00
7.00000 5, 965. 000 41, 755. 00
1000 613-00300 *3 Inch Electrical Conduit 378. 000 378. 000
LF 0. 000 0.00
9. 50000 378. 000 3,591. 00
1005 613-01200  *2 Inch Electrical Conduit (Plastic) 2, 834. 000 2,834.000
LF 0. 000 0.00
8. 50000 2, 834. 000 24, 089. 00
1010 613-01300 *3 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
1015 613-06000 *Meter Pole 1. 000 1. 000
EACH 0. 000 0.00
2, 300. 00000 1. 000 2,300. 00
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PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY PHASE 4
1020 613-07000 *Pul | Box (Special) 3. 000 3. 000
EACH 0. 000 0. 00
720. 00000 3. 000 2,160. 00
1025 613-07016 *Pull Box (16"x16"x6") 1. 000 1. 000
EACH 0. 000 0. 00
690. 00000 1. 000 690. 00
1030 613-07023 *Pul | Box (24"x36"x24") 4. 000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4.000 4, 000. 00
1035 613-07026 *Pull Box (16"x24"x12") (See Plans for Actual Size) 11. 000 11. 000
EACH 0. 000 0. 00
760. 00000 11. 000 8, 360. 00
1040 613-07039 *Pul | Box (30"x48"x18") 7.000 7.000
EACH 0. 000 0. 00
1, 400. 00000 7.000 9, 800. 00
1045 613-10000 *Wring 0. 500 0. 500
LS 0. 000 0. 00
67, 300. 00000 0. 500 33, 650. 00
1050 613-32400 *Light Standard Steel (40 Foot) 15. 000 15. 000
EACH 0. 000 0. 00
3, 500. 00000 15. 000 52, 500. 00
1050 MATERI AL ALLOMANCE Light Std.(S) 40ft 0. 000
EACH 0. 000 0. 00
2, 718. 00000 0. 000 0. 00
1055 613-40010 *Li ght Standard Foundati on 7.000 7.000
EACH 0. 000 0. 00
1, 100. 00000 7.000 7,700. 00
1060 613-50010 *Phot oel ectric Cell 1. 000 1. 000
EACH 0. 000 0. 00
620. 00000 1. 000 620. 00
1065 613-70250 *Luninaire H gh Pressure Sodium (250 Watt) 28. 000 28. 000
EACH 0. 000 0. 00
410. 00000 28. 000 11, 480. 00
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PCN: 17718-BI D ESTI MATE RUN
PRQJECT: STU 2254- 082 ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

1065 MATERI AL ALLOMNCE Lum HPS(250W 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
1070 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
1070 MATERI AL ALLOMANCE Lum HPS (W) (150W 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
1075 614-00011 *Sign Panel (Qass I) 65. 000 65. 000
SF 0. 000 0. 00
20. 00000 65. 000 1, 300. 00
1075 MATERI AL ALLOMNCE Si gn Panel s(CL1) Phase4 0. 000
SF 0. 000 0. 00
7.96970 0. 000 0. 00
1080 614-00012 *Sign Panel (Cass I1) 255. 000 255. 000
SF 0. 000 0. 00
27.00000 255. 000 6, 885. 00
1080 MATERI AL ALLOMNCE Sign Panels (O 11) Phase 4 0. 000
SF 0. 000 0. 00
10. 26000 0. 000 0. 00
1085 614-00013 *Sign Panel (Cass I11) 1, 214. 000 1, 214. 000
SF 0. 000 0. 00
24. 00000 1, 214. 000 29, 136. 00
1085 MATERI AL ALLOMNCE Sign Panel (CL I11) Phase4 0. 000
SF 0. 000 0. 00
16. 15000 0. 000 0. 00
1090 614-00040 *Si gn Post (Special) 36. 000 36. 000
LF 0. 000 0. 00
68. 00000 36. 000 2,448. 00
1090 MATERI AL ALLOMNCE Si gn Post (SPRC) Phase 4 0. 000
LF 0. 000 0. 00

45. 39000 0. 000 0. 00
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PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY PHASE 4
1095 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 1. 000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
1095 MATERI AL ALLOMNCE Steel Supprts(2.5)SP Phase 4 0. 000
EACH 0. 000 0. 00
132. 19000 0. 000 0. 00
1100 614-10130 *11'lum nated Sign 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
1100 MATERI AL ALLOMNCE |1 1um Street Sign 0. 000
EACH 0. 000 0.00
2, 295. 00000 0. 000 0.00
1101 900- 00006 Added Item (Dollar)/ Revision to Illumnated Sign 2, 444.000 2, 444.000
DOL 0. 000 0.00
1. 00000 2,444,000 2,444.00
1105 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0.00
22, 200. 00000 1. 000 22, 200. 00
1105 MATERI AL ALLOMNCE 18" Monot ube Canti | ever 0. 000
EACH 0. 000 0. 00
17, 100. 00000 0. 000 0. 00
1110 614-41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0.00
37, 300. 00000 1. 000 37, 300. 00
1110 MATERI AL ALLOMNCE 14" Monot ube Sign Bridge 0. 000
EACH 0. 000 0. 00
29, 300. 00000 0. 000 0. 00
1115 614-42000 *Monot ube Overhead Sign Bridge (20 Inch Dianeter) 2.000 2.000
EACH 0. 000 0.00
47, 400. 00000 2.000 94, 800. 00
1115 MATERI AL ALLOMANCE 20" Monot ube Sign Bridge 0. 000
EACH 0. 000 0. 00
39, 900. 00000 0. 000 0. 00



CONTI D: C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254- 082 ESTI MATE NO. 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
1120 614-70216 *Traffic Signal Face (8-8) 2. 000 2. 000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
1120 MATERI AL ALLOMANCE Traffic Signal Face (8-8) 0. 000
EACH 0. 000 0. 00
287. 00000 0. 000 0.00
1125 614-70328 *Traffic Signal Face (12-8-8) 2. 000 2. 000
EACH 0. 000 0. 00
780. 00000 2.000 1, 560. 00
1125 MATERI AL ALLOMANCE Traffic Signal Face (12-8-8) 0. 000
EACH 0. 000 0. 00
292. 50000 0. 000 0.00
1130 614-70336 *Traffic Signal Face (12-12-12) 6. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
1135 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 1.000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
1140 614-72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
2, 100. 00000 2.000 4, 200. 00
1145 614-72871 *Loop Detector Wre (Prefab) Special 330. 000 330. 000
LF 0. 000 0. 00
14. 00000 330. 000 4, 620. 00
1150 614-72886 *Intersection Detection System (Canera) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
1150 MATERI AL ALLOMANCE I nt. Det. 0. 000
EACH 0. 000 0. 00
3, 837. 00000 0. 000 0.00
1155 614-72887 *M crowave Vehicle Radar Detector 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 17718-BI D ESTI MATE RUN
PRQJECT: STU 2254- 082 ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

1155 MATERI AL ALLOMANCE MVRD 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0.00
1160 614- 80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
1160 MATERI AL ALLOMNCE Fl ashi ng Beacon 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0.00
1165 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
13, 500. 00000 2.000 27, 000. 00
1165 MATERI AL ALLOMANCE Traffic Signal -Light Pole (S) 30ft. 0. 000
EACH 0. 000 0. 00
9, 663. 00000 0. 000 0.00
1170 614- 84000 *Traffic Signal Pedestal Pole Steel 4. 000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4.000 6, 800. 00
1170 MATERI AL ALLOWANCE Traffic Signal Ped. 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0.00
1175 614- 85003 I npact Attenuator (Low Maintenance) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
1180 614-86250 *Ranp Metering Controller 1. 000 1. 000
EACH 0. 000 0. 00
10, 500. 00000 1. 000 10, 500. 00
1180 MATERI AL ALLOMNCE Ranp Metering Contr. 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0.00
1185 614-87020 *QOptical Transceiver 2.000 2.000
EACH 0. 000 0. 00

3, 100. 00000 2.000 6, 200. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 17718-BI D ESTI MATE RUN
PRQJECT: STU 2254- 082 ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

1185 MATERI AL ALLOMNCE p. Trans. 0. 000
EACH 0. 000 0. 00
2,225. 00000 0. 000 0. 00
1190 614-87325 *Cl osed Crcuit Television Pole 1. 000 1. 000
EACH 0. 000 0. 00
5, 700. 00000 1. 000 5, 700. 00
1195 614-87333 *Closed Gircuit Television Canera (Traffic 1. 000 1. 000
Surveil |l ance)
EACH 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00
1195 MATERI AL ALLOMNCE CCTV 0. 000
EACH 0. 000 0. 00
2,487. 25000 0. 000 0. 00
1200 614-87424 *Fiber Optic Cable (Single Mde) (24 Strands) 804. 000 804. 000
LF 0. 000 0. 00
6. 50000 804. 000 5, 226. 00
1205 627-00005 *Epoxy Pavenent MarKking 63. 000 63. 000
GAL 0. 000 0. 00
84. 00000 63. 000 5,292. 00
1210 627-02010 *Preformed Plastic Paverment Marking (Type I1) (Inlaid) 3,988. 000 3, 988. 000
SF 0. 000 0. 00
11. 00000 3, 988. 000 43, 868. 00
1215 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 210. 000 210. 000
111
) SF 0. 000 0. 00
14. 00000 210. 000 2,940. 00
1220 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 240. 000 240. 000
SF 0. 000 0. 00
9. 50000 240. 000 2,280. 00
1221 900- 00006 Added Item (Dollar)/ Sanitary Sewer Lowering at Pond 10, 250. 530 10, 250. 530
No. 6
DOL 0. 000 0. 00
1. 00000 10, 250. 530 10, 250. 53
1222 900- 00006 Added Item (Dollar)/ Installation of Church Fence 2,943. 800 2,943. 800
DOL 0. 000 0. 00

1. 00000 2,943. 800 2,943. 80



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 29
PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
1223 900- 00006 Added Item (Dol lar)/ Trash Renoval at Pond #6 22,523.570 22,523. 570
DOL 0. 000 0. 00
1. 00000 22,523.570 22,523.57
1224 900- 00006 Added Item (Dol lar)/ Guardrail Type CD Transition 0. 000 0. 000
Revi si ons
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1226 900- 00006 Added Item (Dol lar)/ Guardrail Type CD Transition 0. 000 0. 000
Revi si ons
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 2,543,381.29% 0.00$%$ 2,543,381.29
CAT NO0203 ROADWAY PH 3 AND PH 4
1225 203- 00010 Uncl assi fied Excavation (Conplete In Place) 6, 321. 000 6, 321. 000
CY 0. 000 0. 00
11. 00000 6, 321. 000 69, 531. 00
1230 208- 00206 Erosi on Control Supervisor 372.000 372.000
DAY 0. 000 0. 00
20. 00000 372. 000 7,440. 00
1235 211-03005 Dewat eri ng 0. 000 0. 000
LS 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
1240 240- 00000 Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
1245 240- 00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
1250 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
1255 621- 00450 *Det our Pavenent 1, 872. 000 1,872.000
SY 0. 000 0. 00
28. 00000 1, 872. 000 52, 416. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 30
PON: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203 ROADWAY PH 3 AND PH 4
1260 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
49, 200. 00000 1. 000 49, 200. 00
1265 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
491, 642. 38000 1. 000 491, 642. 38
1270 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 300. 00000 1. 000 6, 300. 00
1275 627-00001 *Pavenent Mar ki ng Pai nt 124.900 124. 900
GAL 0. 000 0. 00
40. 00000 124.900 4,996. 00
1280 627-00032 *Rai sed Fl exi bl e Pavenent Marker (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
6. 50000 0. 000 0. 00
1285 630-00000  *Fl aggi ng 2, 904. 000 2, 904. 000
HOUR 0. 000 0. 00
23. 00000 2,904. 000 66, 792. 00
1290 630-00003 *Uni formed Traffic Control 1, 059. 750 1, 059. 750
HOUR 0. 000 0. 00
58. 00000 1, 059. 750 61, 465. 50
1295 630- 00004 *Traffic Control Vehicle 3. 000 2.700
EACH 0. 000 0. 00
3, 700. 00000 2.700 9, 990. 00
1300 630- 00007 *Traffic Control |nspection 230. 000 183. 000
DAY 35. 000 2,695. 00
77.00000 218. 000 16, 786. 00
1305 630-00012 *Traffic Control Management 348. 000 348. 000
DAY 0. 000 0. 00
390. 00000 348. 000 135, 720. 00
1310 630- 80001 *Fl ashi ng Beacon (Portabl e) 6. 000 5. 400
EACH 0. 000 0. 00
530. 00000 5. 400 2,862.00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PON: 17718-BID ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0203 RCOADWAY PH 3 AND PH 4

1315 630- 80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 8. 100
EACH 0. 000 0. 00
110. 00000 8.100 891. 00
1320 630- 80341 *Construction Traffic Sign (Panel Size A) 72.000 64. 800
EACH 0. 000 0. 00
79. 00000 64. 800 5,119. 20
1325 630-80342 *Construction Traffic Sign (Panel Size B) 82. 000 73. 800
EACH 0. 000 0. 00
79. 00000 73.800 5, 830. 20
1330 630-80343 *Construction Traffic Sign (Panel Size C 34. 000 30. 600
EACH 0. 000 0. 00
79. 00000 30. 600 2,417. 40
1335 630- 80344 *Construction Traffic Sign (Special) 12. 500 11. 250
SF 0. 000 0. 00
19. 00000 11. 250 213.75
1340 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
7,900. 00000 3. 600 28, 440. 00
1345 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
yee) EACH 0. 000 0. 00
1, 100. 00000 5. 400 5, 940. 00
1350 630- 80360 *Drum Channel i zi ng Devi ce 222.000 199. 800
EACH 0. 000 0. 00
21. 00000 199. 800 4,195. 80
1355 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 7.200
EACH 0. 000 0. 00
69. 00000 7.200 496. 80
1360 630-80370 Concrete Barrier (Tenporary) 8, 058. 000 7,252.200
LF 0. 000 0. 00
20. 00000 7,252.200 145, 044. 00
1365 630-80380 *Traffic Cone 350. 000 315. 000
EACH 0. 000 0. 00

8. 00000 315. 000 2,520. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PON: 17718-BID ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0203 RCOADWAY PH 3 AND PH 4

1370 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 3. 600
(Tenporary)
EACH 0. 000 0. 00
4,100. 00000 3. 600 14, 760. 00
1375 630- 85010 *| npact Attenuator (Tenporary) (Quadguard) 2.000 1. 800
EACH 0. 000 0. 00
18, 400. 00000 1. 800 33,120. 00
1380 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 800
(Tenporary)
EACH 0. 000 0. 00
37, 000. 00000 1. 800 66, 600. 00
1385 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
1386 900- 00014 Added Item (Lunp Sun)/ Renoval of Od Lane Lines on SB 15, 817. 500 15, 817. 500
1-225
LS 0. 000 0. 00
1. 00000 15, 817. 500 15, 817. 50
1390 700-70010 F/ A M nor Contract Revisions 225, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1395 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1400 700- 70013 F/ A Concrete Paverment |ncentive 22,082. 060 22,082. 060
FA 0. 000 0. 00
1. 00000 22,082. 060 22,082. 06
1405 700-70016 F/ A Fuel Cost Adj ustnent 2, 800. 000 -2,846. 360
FA 0. 000 0. 00
1. 00000 -2, 846. 360 -2,846. 36
1410 700-70018 F/ A Roadway Snoot hness | ncentive 14, 157. 000 14, 157. 000
FA 0. 000 0. 00
1. 00000 14, 157. 000 14, 157. 00
1415 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1,319.770 -1,319.770
FA 0. 000 0. 00

1. 00000 -1,319.770 -1,319.77
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PON: 17718-BID ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0203 RCOADWAY PH 3 AND PH 4

1420 700-70021 F/ A On- The-Job Trai nee 2, 000. 000 2,000. 000
HOUR 0. 000 0. 00
1. 00000 2,000. 000 2,000. 00
1425 700- 70022 F/ A QT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1430 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1435 700- 70082 F/ A Furnish & Install Electrical Service 38, 205. 310 38, 205. 310
FA 0. 000 0. 00
1. 00000 38, 205. 310 38, 205. 31
1440 700- 70225 F/ A Tel ephone | nterconnect (Adesta) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1445 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1450 700- 70589 F/ A Environmental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1452  900- 00006 Added Item (Dol lar)/ Price Reduction-Overweight Trucks -180. 000 -180. 000
DOL 0. 000 0. 00
1. 00000 -180. 000 -180. 00
1454 900- 00006 Added Item (Dol lar)/ Water Quality Pond 5 Fence & 14, 555. 940 14, 555. 940
Guardrai l
DOL 0. 000 0. 00
1. 00000 14, 555. 940 14, 555. 94
CAT 0203 CURRENT AMI  $ 1, 670, 103.96 $ 2,695.00% 1,399,400.71

CAT NO0300 STRUCTURE F-17-JK PHASE 3 |-225 over Col fax - widening

1455 202- 00495 *Renoval of Portions of Present Structure 0. 750 0. 750
LS 0. 000 0. 00
35, 300. 00000 0. 750 26, 475. 00
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PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE F-17-JK PHASE 3 |-225 over Col fax - widening
1460 206- 00000 Structure Excavation 413. 000 413. 000
CcY 0. 000 0. 00
4.50000 413. 000 1, 858. 50
1465 206- 00050 Structure Backfill (Special) 72.000 72.000
CcY 0. 000 0. 00
160. 00000 72.000 11, 520. 00
1470 206- 00065 Structure Backfill (FlowFill) 206. 800 206. 800
CcY 0. 000 0. 00
80. 00000 206. 800 16, 544. 00
1475 206- 00200 Structure Backfill (dass 2) 173. 000 173. 000
CcY 0. 000 0. 00
11. 00000 173. 000 1, 903. 00
1480 502- 00460 Pile Tip 6. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
1485 502-11253 *Steel Piling (HP 12x53) 409. 000 409. 000
LF 0. 000 0. 00
42. 00000 409. 000 17,178.00
1490 503-00042 *Drilled Caisson (42 Inch) 125. 000 125. 000
LF 0. 000 0. 00
330. 00000 125. 000 41, 250. 00
1495 507- 00000 Concrete Slope and Ditch Paving 43. 400 43. 400
CcY 0. 000 0. 00
220. 00000 43. 400 9, 548. 00
1500 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 26. 300 26. 300
CcY 0. 000 0. 00
370. 00000 26. 300 9, 731. 00
1505 515-00400 *Concrete Seal er 330. 000 330. 000
SY 0. 000 0. 00
2. 40000 330. 000 792.00
1510 518-01004 Bri dge Expansion Device (0-4 Inch) 278. 000 278. 000
LF 0. 000 0. 00
140. 00000 278. 000 38, 920. 00
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PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE F-17-JK PHASE 3 |-225 over Col fax - wi dening
1515 518-02010 El astoneric Concrete End Dam 107. 300 107. 300
CF 0. 000 0. 00
180. 00000 107. 300 19, 314. 00
1520 601-03040 *Concrete O ass D (Bridge) 278. 070 278. 070
CY 0. 000 0. 00
430. 00000 278.070 119, 570. 10
1525 601- 05000 *Concrete Cass H 110. 900 110. 900
CY 0. 000 0. 00
670. 00000 110. 900 74, 303. 00
1530 601-40250 *Bridge Deck Finish (Sawed G ooves) 266. 000 266. 000
SY 0. 000 0. 00
3. 70000 266. 000 984. 20
1535 601- 40400 *Structural Concrete Stain 549. 000 549. 000
SY 0. 000 0. 00
7.50000 549. 000 4,117.50
1540 602- 00000 *Rei nforcing Steel 2, 645. 000 2,645. 000
LB 0. 000 0. 00
0. 65000 2,645. 000 1,719. 25
1545 602- 00020 *Rei nforcing Steel (Epoxy Coated) 45, 554. 000 45, 554. 000
LB 0. 000 0. 00
0. 79000 45, 554. 000 35, 987. 66
1550 603-50018 18 Inch Plastic Pipe 62. 000 62. 000
LF 0. 000 0. 00
73. 00000 62. 000 4,526. 00
1555 606- 00900 CQuardrail (Special) 180. 000 180. 000
LF 0. 000 0. 00
160. 00000 180. 000 28, 800. 00
1560 606-10705 *Bridge Rail Type 7 (Special) 276. 000 276. 000
LF 0. 000 0. 00
86. 00000 276. 000 23, 736. 00
1565 607-53137 *Fence Chain Link (Special) (36 Inch) 256. 000 256. 000
LF 0. 000 0. 00
30. 00000 256. 000 7,680. 00
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PON: 17718-BID ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-17-JK PHASE 3 |-225 over Col fax - widening

1570 613-00075 *3/4 Inch Eectrical Conduit 259. 000 259. 000
LF 0. 000 0. 00
17. 00000 259. 000 4, 403. 00
1575 613-00200 *2 Inch Electrical Conduit 530. 000 530. 000
LF 0. 000 0. 00
7.00000 530. 000 3, 710. 00
1580 613-72150 *Lum naire H gh Pressure Sodium (VWall Type) (150 Watt) 4.000 4.000
EACH 0. 000 0. 00
600. 00000 4.000 2,400. 00
1580 MATERI AL ALLOMNCE Lum HPS (W) (150W 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
1585 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 1, 128. 000 1,128. 000
SF 0. 000 0. 00
61. 00000 1, 128. 000 68, 808. 00
1585 MATERI AL ALLOMNCE Precast Concrete Box(32"-48") 0. 000
G rders
SF 0. 000 0.00
40. 20000 0. 000 0. 00
1586 900- 00006 Added Item (Dol lar)/ F-17-JK Abutment Joint Repair 39, 741. 000 39, 741. 000
DOL 0. 000 0. 00
1. 00000 39, 741. 000 39, 741. 00
CAT 0300 CURRENT AMI  $ 616,119.21 $ 0.00$ 616, 119. 21

CAT NO0301 STRUCTURE F-17-W5 PHASE 4

1590 202- 00495 *Renoval of Portions of Present Structure 0. 000 0. 000
LS 0. 000 0. 00
35, 300. 00000 0. 000 0. 00
1595 206- 00000 Structure Excavation 938. 700 938. 700
CcY 0. 000 0. 00
4. 50000 938. 700 4,224.15
1600 206- 00100 Structure Backfill (dass 1) 3, 243. 900 3, 243. 900
CcY 0. 000 0. 00

11. 00000 3, 243. 900 35, 682. 90
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PON: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE F-17-W5 PHASE 4
1605 206- 00200 Structure Backfill (dass 2) 18. 000 18. 000
CY 0. 000 0. 00
11. 00000 18. 000 198. 00
1610 206- 00360 Mechani cal Rei nforcenent of Soil 2, 600. 500 2, 600. 500
CY 0. 000 0. 00
6. 00000 2,600. 500 15, 603. 00
1615 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 231. 300 231. 300
TON 0. 000 0. 00
100. 00000 231. 300 23, 130. 00
1620 502-11274 *Steel Piling (HP 12x74) 1, 428. 000 1, 428. 000
LF 0. 000 0. 00
47. 00000 1, 428. 000 67, 116. 00
1625 503-00054 *Drilled Caisson (54 Inch) 198. 000 198. 000
LF 0. 000 0. 00
270. 00000 198. 000 53, 460. 00
1626 900- 00006 Added Item (Dollar)/ Drilled Caisson Integrity Testing 880. 000 880. 000
DOL 0. 000 0. 00
1. 00000 880. 000 880. 00
1630 512-00101  Bearing Device (Type I) 16. 000 16. 000
EACH 0. 000 0. 00
1, 100. 00000 16. 000 17, 600. 00
1635 513-00600 Bridge Drain 2.000 2.000
EACH 0. 000 0. 00
2, 800. 00000 2.000 5, 600. 00
1640 515-00120 *Wat er proof i ng (Menbr ane) 1, 388. 000 1, 388. 000
SY 0. 000 0. 00
16. 00000 1, 388. 000 22,208. 00
1645 518-01004 Bri dge Expansion Device (0-4 Inch) 190. 000 190. 000
LF 0. 000 0. 00
140. 00000 190. 000 26, 600. 00
1650 601- 03040 *Concrete O ass D (Bridge) 1, 381. 000 1, 381. 000
CY 0. 000 0. 00
430. 00000 1, 381. 000 593, 830. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PCN: 17718-BI D ESTI MATE RUN
PRQJECT: STU 2254- 082 ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0301 STRUCTURE F-17-W5 PHASE 4

1650 MATERI AL ALLOMNCE Precast Concrete Deck Panel s 0. 000
CY 0. 000 0. 00
37. 65475 0. 000 0. 00
1655 601- 40400 *Structural Concrete Stain 1, 563. 000 1, 563. 000
SY 0. 000 0. 00
7.50000 1, 563. 000 11, 722. 50
1660 602- 00000 *Rei nforcing Steel 20, 959. 100 20, 959. 100
LB 0. 000 0. 00
0. 65000 20, 959. 100 13, 623. 42
1665 602- 00020 *Rei nforcing Steel (Epoxy Coated) 266, 340. 000 266, 340. 000
LB 0. 000 0. 00
0. 79000 266, 340. 000 210, 408. 60
1670 606-10705 *Bridge Rail Type 7 (Special) 373. 000 373. 000
LF 0. 000 0. 00
86. 00000 373. 000 32,078. 00
1675 607-53005 *Fence Chain Link (Special) 372.000 372.000
LF 0. 000 0. 00
220. 00000 372. 000 81, 840. 00
1675 MATERI AL ALLOMANCE Fence CL (Speci al) 0. 000
LF 0. 000 0. 00
78. 73000 0. 000 0. 00
1680 613-00100 *1 Inch Electrical Conduit 121. 000 121. 000
LF 0. 000 0. 00
19. 00000 121. 000 2,299.00
1685 613-00200 *2 Inch Electrical Conduit 752. 000 752. 000
LF 0. 000 0. 00
7.00000 752. 000 5,264. 00
1690 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 2. 000 2. 000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
1690 MATERI AL ALLOMANCE Lum HPS (W) (150W 0. 000
EACH 0. 000 0. 00

275. 00000 0. 000 0.00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PON: 17718-BID ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE F-17-W5 PHASE 4

1695 618- 10060 Precast Concrete U G rder (U60)(Pre-Tensioned) 696. 000 696. 000
LF 0. 000 0. 00
410. 00000 696. 000 285, 360. 00
1695 MATERI AL ALLOMANCE Str. F-17-W5 Precast Concrete 0. 000
U-Grders
LF 0. 000 0. 00
315. 89000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 1,509, 927.57 $ 0.00$ 1,509,927.57

CAT NO0302 RETAINING WALLS PHASE 3

1700 206- 00000 Structure Excavation 345. 000 345. 000
CY 0. 000 0. 00
4. 50000 345. 000 1, 552. 50
1701 900- 00006 Added Item (Dol lar)/ Renoval of G outed Rubble 19, 068. 430 19, 068. 430
DOL 0. 000 0. 00
1. 00000 19, 068. 430 19, 068. 43
1705 206- 00100 Structure Backfill (dass 1) 280. 000 280. 000
CY 0. 000 0. 00
11. 00000 280. 000 3, 080. 00
1710 206- 00360 Mechani cal Rei nforcenent of Soil 175. 000 175. 000
CY 0. 000 0. 00
6. 00000 175. 000 1, 050. 00
1715 504- 04420 Precast Panel Facing 580. 000 580. 000
SF 0. 000 0. 00
18. 00000 580. 000 10, 440. 00
1715 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
1.97836 0. 000 0. 00
1720 601- 03050 Concrete Cass D (Wall) 41. 000 40. 900
CY 0. 000 0. 00
410. 00000 40. 900 16, 769. 00
1725 601- 40400 *Structural Concrete Stain 0. 000 0. 000
SY 0. 000 0. 00

7.50000 0. 000 0.00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 40
PCN: 17718-BI D ESTI MATE RUN 05/ 09/ 2013
PRQJECT: STU 2254-082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO302 RETAI NING WALLS PHASE 3
1730 602- 00020 *Rei nforcing Steel (Epoxy Coated) 6, 000. 000 6, 000. 000
LB 0. 000 0. 00
0. 79000 6, 000. 000 4,740. 00
1735 606-10705 *Bridge Rail Type 7 (Special) 125. 000 125. 000
LF 0. 000 0. 00
86. 00000 125. 000 10, 750. 00
1740 613-00100 *1 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
1745 613-00200 *2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 67,490.93 % 0.00% 67, 449. 93
CAT NOO303 RETAI NI NG WALLS PHASE 4
1750 202-00021 Renoval of Manhol e 2.000 2.000
EACH 0. 000 0. 00
410. 00000 2.000 820. 00
1755 202- 00035 Renoval of Pipe 1, 687. 000 1, 687. 000
LF 0. 000 0. 00
13. 00000 1, 687. 000 21,931. 00
1760 202-01020 Renoval of Sound Barrier Fence 2,135. 000 2,135. 000
LF 0. 000 0. 00
15. 00000 2,135. 000 32, 025. 00
1765 206- 00000 Structure Excavation 20, 786. 000 20, 786. 000
CY 0. 000 0. 00
4. 50000 20, 786. 000 93, 537. 00
1770 206-00100 Structure Backfill (dass 1) 50, 860. 000 50, 860. 000
CY 0. 000 0. 00
11. 00000 50, 860. 000 559, 460. 00
1775 206- 00360 Mechani cal Rei nforcenent of Soil 33, 483. 000 33, 483. 000
CY 0. 000 0. 00
6. 00000 33, 483. 000 200, 898. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41

PCN: 17718-BI D ESTI MATE RUN
PRQJECT: STU 2254- 082 ESTI MATE NO 0019
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 RETAINING WALLS PHASE 4

1775 MATERI AL ALLOMNCE Wre Baskets Wall Systens 0. 000
CcY 0. 000 0. 00
1. 94000 0. 000 0. 00
1780 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
24, 100. 00000 1. 000 24,100. 00
1785 503-00024 *Drilled Caisson (24 Inch) 2,175. 000 2,175. 000
LF 0. 000 0. 00
64. 00000 2,175. 000 139, 200. 00
1790 503-00030 *Drilled Caisson (30 Inch) 2,164. 000 2,164. 000
LF 0. 000 0. 00
120. 00000 2,164. 000 259, 680. 00
1795 503- 00054 *Drilled Caisson (54 Inch) 30. 000 30. 000
LF 0. 000 0. 00
270. 00000 30. 000 8, 100. 00
1800 504-04420 Precast Panel Facing 47, 306. 000 47, 306. 000
SF 0. 000 0. 00
18. 00000 47, 306. 000 851, 508. 00
1800 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
1.97836 0. 000 0. 00
1800 MATERI AL ALLOMNCE Precast Panel s 0. 000
SF 0. 000 0. 00
7.10000 0. 000 0. 00
1805 601-03030 Concrete Cass D (Box Cul vert) 124. 200 124. 200
CcY 0. 000 0. 00
380. 00000 124. 200 47,196. 00
1810 601-03050 Concrete Class D (Vall) 1, 929. 100 1, 929. 100
(924 0. 000 0. 00
410. 00000 1, 929. 100 790, 931. 00
1815 601- 40400 *Structural Concrete Stain 10, 289. 000 10, 289. 000
SY 0. 000 0. 00

7.50000 10, 289. 000 77,167.50



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PON: 17718-BID ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 RETAINING WALLS PHASE 4

1820 602- 00000 *Rei nforcing Steel 63, 908. 540 63, 908. 540
LB 0. 000 0. 00
0. 65000 63, 908. 540 41, 540. 55
1825 602- 00020 *Rei nforcing Steel (Epoxy Coated) 249, 620. 000 249, 620. 000
LB 0. 000 0. 00
0. 79000 249, 620. 000 197, 199. 80
1830 605- 83002 Geoconposite Drain with Pipe 77.000 77.000
SY 0. 000 0. 00
36. 00000 77.000 2,772.00
1835 606- 00705 CQuardrail Type 7 (Special) 301. 000 301. 000
LF 0. 000 0. 00
150. 00000 301. 000 45, 150. 00
1840 606- 10700 *Bridge Rail Type 7 3, 743. 000 3, 743. 000
LF 0. 000 0.00
82. 00000 3, 743. 000 306, 926. 00
1845 607- 13064 *Fence Masonry (Sound Barrier) (64 Inch) 510. 000 510. 000
LF 0. 000 0. 00
170. 00000 510. 000 86, 700. 00
1850 607-13088 *Fence Masonry (Sound Barrier) (88 Inch) 50. 000 50. 000
LF 0. 000 0. 00
170. 00000 50. 000 8, 500. 00
1855 607- 13096 *Fence Masonry (Sound Barrier) (96 Inch) 66. 000 66. 000
LF 0. 000 0. 00
190. 00000 66. 000 12, 540. 00
1860 607-13104 *Fence Masonry (Sound Barrier) (104 Inch) 132. 000 132. 000
LF 0. 000 0. 00
200. 00000 132. 000 26, 400. 00
1865 607-13112 *Fence Masonry (Sound Barrier) (112 Inch) 46. 000 46. 000
LF 0. 000 0. 00
220. 00000 46. 000 10, 120. 00
1870 607-13144 *Fence Masonry (Sound Barrier) (144 Inch) 951. 000 951. 000
LF 0. 000 0. 00

270. 00000 951. 000 256, 770. 00
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PON: 17718-BID ESTI MATE RUN 05/ 09/ 2013
PRQIECT: STU 2254- 082 ESTI MATE NO 0019 07:52: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 RETAINING WALLS PHASE 4

1875 607-53005 *Fence Chain Link (Special) 95. 000 95. 000
LF 0. 000 0. 00
220. 00000 95. 000 20, 900. 00
1875 MATERI AL ALLOMANCE Fence CL (Speci al) 0. 000
LF 0. 000 0. 00
78. 73000 0. 000 0. 00
1880 607-53137 *Fence Chain Link (Special) (36 Inch) 2, 233. 000 2,233. 000
LF 0. 000 0. 00
30. 00000 2,233.000 66, 990. 00
1880 MATERI AL ALLOMNCE Fence CKL (Speci al ) (36) 0. 000
LF 0. 000 0. 00
14. 55000 0. 000 0. 00
1885 613-00100 *1 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
1890 613-00200 *2 Inch Electrical Conduit 1, 422. 000 1, 422. 000
LF 0. 000 0. 00
7.00000 1, 422. 000 9, 954. 00
CAT 0303 CURRENT AMI  $ 4,199, 015.85$% 0.00$ 4,199, 015.85

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1895 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
33, 300. 00000 1. 000 33, 300. 00
1900 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
1905 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
CAT 0400 CURRENT AMI  $ 54, 600. 00 $ 0.00$ 54, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 11,571, 840.23 $ 2,695. 00 $11, 299, 995. 98



